

Gantt Chart: Two		CY 2020												CY 2021						CY 2022								
TASK : DELIVERABLE \ MONTH	Month #	begin	end	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
1:1. Kick-off Meeting (PT)	1	2																										
1:2 Stakeholder Engagment/WHIP Dissemination Facilitator Procurement (PT)	2	3																										
1:3 Plan and Convene Focus Group 1 + Memo (F)	3	4																										
1:4 Website Development Contractor Procurement (PT)	4	5																										
Grant Report Due 10/30/20 (7/1-9/30/20)																												
1:5 Facilitator & Web Design Contractor Coordination (F/WDC)	6	6																										
1:6 Plan and Convene Focus Group 2 – WDC Present Mock-up (F/WDC)	9	9																										
2:1 Prepare hydrologic data locations (TL)	6	8																										
2:2 Build WHIP Wireframes and Web Applications (WDC)	6	9																										
2:3 WHIP Functionality Decision Point Meeting (PT)	7	7																										
2:4 Data Processing (WDC/TL)	8	9																										
2:5 Finalize WHIP Based on Focus Group 2 and USPP Input: (WDC)	10	12																										
Grant Report Due 4/30/21 (10/1/20 – 3/31/21)																												
2:6 Load, Test, Final WHIP Refinements (WDC)	13	14																										
2:7 Hydrologic State of the Upper San Pedro Basin Report Template (WDC)	15	16																										
Grant Report Due 10/30/21 (4/1 - 9/30/21)																												
2:8 Launch WHIP (WDC)	17	18																										
3:1 Compile a Quick Start Guide for typical and basic WHIP uses (WDC/PT)	20	22																										
3:2 Roll out WHIP (PT)	22	24																										
Grant Report Due 4/30/22 (10/1/21 – 3/31/22)																												
3:3 Develop WHIP Maintenance Plan (WDC)	23	24																										
3:4 WHIP Webinar Presentation to Reclamation (PT)	24	24																										

**DATED:** 8/14/20  
 PT: Project Team (Linda, Yolanda, Helen, Jen, Brooke, Bruce, Libby)  
 WDC: Web Design Contractor (TBD)  
 TL: Technical Lead (Bruce Gungle)  
 F: Stakeholder Engagement/WHIP Dissemination Facilitator (TBD)  
 Engagement with USPP WHIP Work Group